COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2008

ESTIMATE SUMMARY 14:38:31
CONTID: C15815R ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15815R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 97.0 DAYS TIME ALLOW: 110 WORK DAYS
FY07 ITS DRCOG Partnership PERCENT TIME: 88.18 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: ITS SW00-457
FYO7 ITS DRCOG Partnership
NAME OF ROAD: 470A, 025A, 036B
PROJECT COUNTIES: ADAMS, REGION 6 BOULDER, REGION 4
DENVER JEFFERSON, REGION 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/02/2008 DATE TIME STARTED 10/22/2007
12150 E. 112TH AVE. DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/17/2007 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 10/22/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 610,154.00 PARTICIPATING S 573,556.72 $ 167,330.50
AWARD PROJECT AMT:  § 521,239.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.00% TOTAL EARNINGS 573,556.72 167,330.50
FUNDS AVAILABLE: $ 36,597.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 573,556.72 167,330.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,818.60 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 565,738.12 167,330.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 565,738.12 167,330.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 167,330.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15815R-BID ESTIMATE RUN 06/02/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0006 14:38:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 *POTHOLING 69.000 62.000
HOUR 7.000 1,272.25
181.75000 69.000 12,540.75
0010 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
18.95000 0.000 0.00
0015 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,892.95000 1.000 1,892.95
0020 208-00050 STORM DRAIN INLET PROTECTION 1.000 1.000
EACH 0.000 0.00
178.30000 1.000 178.30
0025 208-00205 EROSION CONTROL SUPERVISOR 2.000 2.000
HOUR 0.000 0.00
133.55000 2.000 267.10
0030 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0035 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
24,197.45000 1.000 24,197.45
0040 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00
21.00000 0.000 0.00
0045 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
0050 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 54.000
DAY 13.000 7,679.10
590.70000 67.000 39,576.90
0055 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00

36.75000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 06/02/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0006 14:38:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 6.000
EACH 4.800 378.00
78.75000 10.800 850.50
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 2.400 189.00
78.75000 5.400 425.25
0070 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
36.75000 0.000 0.00
0075 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 1.300 2,047.50
1,575.00000 1.800 2,835.00
0080 630-80359 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000
DAY 0.000 0.00
99.75000 2.000 199.50
0085 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 12.000 126.00
10.50000 27.000 283.50
0090 630-80380 *TRAFFIC CONE 150.000 50.000
EACH 40.000 420.00
10.50000 90.000 945.00
0095 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 8,400.00
21,000.00000 0.900 18,900.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 06/02/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0006 14:38:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70074 F/A OBTAIN POWER FROM 4,000.000 2,470.000
FA 400.000 400.00
1.00000 2,870.000 2,870.00
0125 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00006 ADDED ITEM (DOLLAR)/ VIDEO ENCODER UPGRADE - REQUESTED 1.000 0.000
BY CDOT
DOL 1.000 5,760.00
5,760.00000 1.000 5,760.00
0270 900-00006  ADDED ITEM (DOLLAR)/ VIDEO DECODER UPGRADE REQESTED BY 1.000 0.000
CDOT
DOL 1.000 4,765.00
4,765.00000 1.000 4,765.00
0275 900-00006 ADDED ITEM (DOLLAR)/ VIDEO SWITCHER UPGRADE REQUESTED 1.000 1.000
BY CDOT
DOL 0.000 0.00
9,250.00000 1.000 9,250.00
0280 614-81000 TRAFFIC SIGNAL-LIGHT POLE STEEL CCTV POLE UPGRADE 1.000 1.000
REQUESTED BY CDOT
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0285 630-00003 UNIFORMED TRAFFIC CONTROL ADDED UTC W CAR 14.000 7.000
HOUR 0.000 0.00
93.50000 7.000 654.50
0290 210-00815 RESET SIGN PANEL RESET PANEL AT 84TH 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
0295 614-86715 TRAFFIC SIGNAL EQUIPMENT CCTV MOUNTING BRACKET W ARM 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
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PCN: 15815R-BID ESTIMATE RUN 06/02/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0006 14:38:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 203-01565 HYDRAULIC EXCAVATOR - WATER VAC TRUCK 3.000 3.000
HOUR 0.000 0.00
160.00000 3.000 480.00
CAT 0200 CURRENT AMT 156,982.80 $ 32,036.855S 133,371.70
CAT NO0202 TTI READERS
0130 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 129.000
LF 0.000 0.00
7.55000 129.000 973.95
0135 613-07034 PULL BOX (24"X36"x18") 1.000 1.000
EACH 0.000 0.00
1,025.70000 1.000 1,025.70
0140 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 5.000 5.000
EACH 0.000 0.00
12,232.60000 5.000 61,163.00
0145 614-72893  SIGNAL CABLE 2,770.000 2,670.000
LF 100.000 800.00
8.00000 2,770.000 22,160.00
0150 614-86002 SPREAD SPECTRUM RADIO 6.000 0.000
EACH 6.000 24,615.60
4,102.60000 6.000 24,615.60
0155 614-86006 TELEMETRY (MASTER) 10.000 9.000
EACH 1.000 6,591.80
6,591.80000 10.000 65,918.00
0160 614-86105 TELEMETRY (FIELD) 7.000 0.000
EACH 7.000 20,102.25
2,871.75000 7.000 20,102.25
0165 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 18.000 18.000
EACH 0.000 0.00
779.55000 18.000 14,031.90
0170 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 3,200.000 200.000
LF 0.000 0.00
2.90000 200.000 580.00
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PCN: 15815R-BID ESTIMATE RUN 06/02/2008
PROJECT: ITS SW00-457 ESTIMATE NO: 0006 14:38:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 TTI READERS
0175 614-87020 OPTICAL TRANSCEIVER 16.000 0.000
EACH 16.000 58,491.20
3,655.70000 16.000 58,491.20
0180 614-87325 CLOSED CIRCUIT TELEVISION POLE 0.000 0.000
EACH 0.000 0.00
4,132.40000 0.000 0.00
CAT 0202 CURRENT AMT 279,996.40 $ 110,600.855$ 269,061.60
CAT NO0203 ATR EQUIPMENT
0185 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 400.000 40.000
LF 360.000 5,328.00
14.80000 400.000 5,920.00
0190 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,648.000 1,630.000
LF 18.000 135.90
7.55000 1,648.000 12,442.40
0195 613-07034 PULL BOX (24"X36"X18") 7.000 4.000
EACH 1.000 1,025.70
1,025.70000 5.000 5,128.50
0200 614-75848 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
1,753.10000 3.000 5,259.30
0205 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 225.000 225.000
LF 0.000 0.00
2.90000 225.000 652.50
0210 614-87100 AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 1.000 4,574.50
4,574.50000 1.000 4,574.50
CAT 0203 CURRENT AMT 36,028.60 $ 11,064.10% 33,977.20
CAT NO0204 CITY EQUIPMENT
0215 614-87335 VIDEO MATRIX SWITCHING SYSTEM (TRAFFIC SURVEILLANCE) 1.000 1.000
EACH 0.000 0.00
25,175.70000 1.000 25,175.70
0220 614-87660 VIDEO ENC/DEC 2.000 0.000
EACH 2.000 7,628.70
3,814.35000 2.000 7,628.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0204 CITY EQUIPMENT
0260 614-87506 SPLICE FIBER OPTIC CABLE (6 STRAND) ADDITIONAL 14.000 9.000
SPLICING
EACH 5.000 6,000.00
1,200.00000 14.000 16,800.00
CAT 0204 CURRENT AMT 49,604.40 S 13,628.70% 49,604.40
CAT NO0205 CCTVS
0225 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 408.000 408.000
LF 0.000 0.00
14.80000 408.000 6,038.40
0230 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,230.000 1,230.000
LF 0.000 0.00
7.55000 1,230.000 9,286.50
0235 613-07034 PULL BOX (24"X36"x18") 8.000 8.000
EACH 0.000 0.00
1,025.70000 8.000 8,205.60
0240 614-75855 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 10.000 10.000
EACH 0.000 0.00
751.60000 10.000 7,516.00
0245 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 10,303.000 10,303.000
LF 0.000 0.00
2.90000 10,303.000 29,878.70
0250 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 11.000 11.000
EACH 0.000 0.00
1,447.20000 11.000 15,919.20
0255 614-87326 CCTV POLE (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00
1,782.90000 6.000 10,697.40
CAT 0205 CURRENT AMT 87,541.80 $ 0.00$ 87,541.80
PROJECT TOTAL CURRENT AMT 610,154.00 $ 167,330.50 $ 573,556.70




